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SUMMARY

CenturyTel Wireless, Inc. ("CenturyTel"), on behalf of its commercial mobile radio

service ("CMRS") subsidiaries and affiliates, respectfully requests a limited waiver of the

Commission's Phase II E911 requirements. CenturyTel, whose CMRS markets are mostly in

rural areas, continues to work diligently toward deployment of a network-based solution in its

wireless systems. CenturyTe1 has not yet received a valid public safety answering point

("PSAP") request for Phase II E911 service, and therefore does not require a waiver of the

October 1, 2001, deadline. However, out of an abundance of caution, CenturyTel is submitting

this limited petition for waiver because CenturyTel is unable, due to conditions outside of its

control, to complete testing and implementation of its network-based solution for several months,

an essential condition to meeting PSAP Phase II requests that may be received in the near term.

CenturyTel is also concerned that rural carriers, such as CenturyTel, are bearing a

disproportionate share of the burdens for implementation of E911 Phase II service. While there

is no doubt that such service is very important, the Commission itself has recognized that rural

carriers face much steeper hurdles for deployment of network-based solutions in comparison to

carriers in urban markets. Furthermore, large, nationwide carriers that also provide service in

rural markets are able to distribute the costs ofE911 Phase II over a much larger customer base,

while carriers with a rural focus cannot do so.

CenturyTel therefore respectfully requests that the Commission grant the company a

limited, specific waiver to enable it to meet precise, scheduled goals to come into full

compliance with the Commission's E911 Phase II requirements.
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PETITION OF CENTURYTEL WIRELESS, INC. FOR LIMITED WAIVER

CenturyTel Wireless, Inc., and its affiliated commercial mobile radio service ("CMRS")

carriers (collectively "CenturyTel"),l hereby respectfully request a limited waiver of the current

Phase II E911 compliance requirements. The FCC's rules require CMRS carriers to provide

Phase II location information no later than six months after a request from a Public Safety

Answering Point ("PSAP") if they are implementing a network-based solution, or as of October

I, 2001 if they are implementing a handset-based solution. CenturyTel is on record as

implementing a network-based solution2 but has not yet received any valid PSAP requests for

Phase II service. As discussed below, after exploring a variety of alternatives for providing

Phase II location information, CenturyTel has serious concerns about its ability to deploy Phase

A list of CenturyTel's carrier subsidiaries and partnerships is attached hereto as Exhibit
A.

See CenturyTel, Inc., Report on Implementation of Wireless E911 Phase II Automatic
Location Information filed Nov. 9,2000 in CC Docket No. 94-102, at 2 ("CenturyTel E911
Report").



II E911 service in strict accordance with the FCC's requirements due to circumstances beyond its

control. Out of an abundance of caution, CenturyTel therefore respectfully requests a limited

waiver of the FCC's Phase II rules to allow implementation on a graduated schedule due to the

unique challenges in implementing Phase II E911 solutions in rural areas such as CenturyTel's.

I. BACKGROUND

CenturyTel provides wireless services to mostly rural and small urban markets in six

states. CenturyTel uses the TDMA air interface throughout its network.

CenturyTel clearly is supportive of the Commission's initiative to enable wireless callers

to obtain emergency assistance more rapidly and efficiently through transmission of enhanced

location information. As the Commission is aware, however, its Phase II E911 implementation

schedule is quite ambitious. While great strides have been made toward realization of the

Commission's E911 goals, there have been some setbacks as well.

Certain fundamental assumptions that existed when the Commission formulated its

current Phase II wireless E911 rules have changed, and these changes have combined to

disproportionately impact rural carriers. These assumptions included the commercial availability

of a handset-based solution, and the availability of a cost-recovery mechanism to defray the

expenses associated with compliance. While CenturyTel is committed to deploying Phase II

E911 service as quickly as possible, these changed circumstances cause CenturyTel serious

concern regarding its ability to meet the FCC's implementation timeframe for future PSAP

requests.

Aside from its long-term concerns, CenturyTel also faces technical gating items which

preclude it from immediately implementing a network-based solution were it to receive a PSAP

request for Phase II service in the near-term. Critical switch upgrades necessary to process Phase

2



II £911 infonnation will not be delivered, let alone tested or installed, by CenturyTel's switch

vendor until the end of 2001, at the very earliest, and full implementation will take additional

time. Accordingly, CenturyTel seeks a limited waiver of the Commission's Phase II £911

compliance standards for the reasons set forth below.

II. WAIVER STANDARD

The Commission may grant a waiver of its rules if it is shown that (i) the underlying

purpose of the rule(s) would not be served or would be frustrated by application to the instant

case, and that a grant of the requested waiver would be in the public interest; or (ii) in view of

unique or unusual factual circumstances of the instant case, application of the rule(s) would be

inequitable, unduly burdensome or contrary to the public interest, or the applicant has no

reasonable alternative.3 In addition, in the context ofPhase II £911 compliance, the Commission

has indicated that a waiver of the rules is warranted where technology-related issues or other

exceptional circumstances make it impossible for a carrier to meet the October 1, 2001 deadline.4

The Commission has stated that waivers should be "specific, focused and limited in

scope, and with a clear path to full compliance;"s however, "if no solution is available that fully

complies, the carrier will be expected to employ a solution that comes as close as possible, in

tenns of providing reasonably accurate location infonnation as quickly as possible.,,6 As

demonstrated below, unique circumstances and technology-related issues well beyond

3 47 C.F.R. § 1.925.

4 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Fourth Memorandum Opinion and Order, 15 FCC Rcd 17442,
17457 (2000) ("Fourth MO&O").

5

6

Id.

Id. at 17457-58.
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8

CenturyTe1's control have combined to preclude the company from strictly complying with the

FCC's rules on Phase II E9ll implementation.

III. NO HANDSET-BASED SOLUTION IS AVAILABLE FOR TDMA SYSTEMS.

When the Commission amended its Phase II E911 rules in October 1999, it envisioned

carriers being able to choose from an array of network-based and handset-based solutions in

order to meet the implementation deadline.7 The Commission viewed this as a significant

benefit, noting that competition in the marketplace would likely reduce carrier costs and

encourage innovation. Significantly, the Commission's Third R&O acknowledges that the two

most common network-based solutions, time difference of arrival and angle of arrival, are

largely unworkable for rural carriers in conjunction with the current configuration of their

networks, and would require great expense for rural carriers to implement.8

Observing these limitations, the Commission anticipated that most rural carriers would

implement a handset-based solution because "[h]andset-based solutions seem well suited to rural

areas.,,9 As the Commission recognized, handset and hybrid solutions should require far less

investment in network upgrades and prove overall to be less costly on a per customer basis for

"Competition among a broad range of technologies and providers will stimulate actual
deployment of efficient systems." Revision ofthe Commission's Rules to Ensure Compatibility
with Enhanced 911 Emergency Calling Systems, 14 FCC Rcd 17388, 17403 (1999) ("Third
R&O").

Time difference of arrival is based upon triangulating the location of a mobile caller
based on three location fixes from three cell sites. In rural areas, however, it is very unusual for a
mobile caller to be within the coverage area of three cell sites. Thus, rural carriers may need to
add additional cell sites, in addition to upgrading equipment at each transmission tower, in order
to provide the fixes necessary to yield an accurate location report under this method. In addition,
angle of arrival is dependent upon the carrier's use of sectored antennas. Many rural networks,
including CenturyTel's, do not employ the use of sectored antennas, and therefore this network
based solution would also require substantial equipment upgrades in order to yield accurate
location data.

9 Third R&D, at 17400-01.
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rural carriers. The FCC envisioned that the lower implementation costs of handset solutions

would facilitate development of effective cost recovery mechanisms for rural areas, resolving the

issue of recovering the high start-up costs of network-based systems. 10

Over the past several months, CenturyTel has frequently contacted its handset vendors,

Audiovox, Motorola, and Nokia, regarding their plans for development of a TDMA-compliant

handset-based solution. It has become evident that none of CenturyTel's handset manufacturers

will be devoting resources to develop such a solution. II Manufacturers instead are focusing their

efforts on GSM and CDMA development as larger carriers such as AT&T Wireless migrate

away from TDMA to these technologies to prepare for third generation applications. As the

number of TDMA-based carriers shrinks and manufacturers devote fewer resources to TDMA

research and development, the likelihood of a handset-based solution becoming available in the

fu · 1 l' 12ture IS extreme y s 1m.

CenturyTel chose TDMA technology and constructed its network years ago, before the

advent of Phase II E911 obligations. Having reasonably selected this technology and installed a

Nortel Networks ("Nortel") TDMA system, CenturyTel is foreclosed from availing itself of a

handset-based solution to meet its Phase II E911 obligations because such technology does not

exist. In its effort to comply with FCC rules and to realize the public safety benefits associated

10 Id.

11

12

Please see attached as Exhibit B Affidavit ofBrent Austin concerning the response
CenturyTel has received from its handset vendors confirming their lack of development a
TDMA-compliant handset-based solution. These experiences have been shared by other carriers
investigating TDMA handset solutions, including AT&T Wireless, Cingular, and United States
Cellular Corporation ("USCe").

See, e.g., AT&T Wireless Services, Inc. Request for Waiver of the E911 Phase II
Location Technology Implementation Rules filed April 4, 2001 in CC Docket No. 94-102, at 10
("AT&T Wireless Waiver").

5



with providing PSAPs more accurate location information, CenturyTel's only alternative is to

proceed with a network-based technology. As a rural carrier, however, CenturyTel faces

significant challenges to implement such a solution throughout its network.

IV. AS A RURAL CARRIER, IMPLEMENTING A NETWORK-BASED SOLUTION
PRESENTS SUBSTANTIAL TECHNICAL AND FINANCIAL CHALLENGES.

A. Switch Software Upgrades Necessary to Evaluate and Implement Network-Based
Solutions Will Not Be Delivered, Let Alone Tested and Installed, Until the End of
2001, at the Earliest.

Over the past several months, CenturyTel has been reviewing the network-based

technologies offered by Sigma-One Communications, Grayson Wireless, and TruePosition.13 At

this stage, CenturyTel believes that Grayson Wireless offers the most promising solution for

CenturyTel's markets. However, in order for CenturyTel to evaluate and implement Grayson

Wireless' or any other network-based solutions, it requires critical software upgrades to its

switches. Nortel, CenturyTel's switch vendor and the only source of these critical upgrades,

reports that they will not be available until the end of 2001, at the earliest. 14 Without these

upgrades, it is simply not possible for CenturyTel to test and implement any network-based

solution.

CenturyTel has been in regular contact with Nortel regarding the projected delivery of

upgrades for Phase II E911 service. Despite CenturyTel's timely inquiries, the upgrades will not

be available until the end of this year, at the earliest. (CenturyTel believes this is true for

virtually all carriers utilizing the same Nortel switch model that is to receive the software

13

14

CenturyTel E911 Report at p. 2.

See Exhibit C.
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upgrade, and may include some CDMA carriers as well as TDMA carriers. 15
) Nortel also

acknowledges that delivery could be delayed in the event its testing reveals technical or other

interoperability issues. 16 Moreover, four of CenturyTel's Nortel switches also require a

hardware upgrade to ready the switches for the software upgrade. Full implementation of Phase

II E911 will then require additional time once these software and hardware upgrades are installed

and operational.

B. Network-Based Solutions Are Disproportionately Expensive for Rural Carriers
Such as CenturyTel, Causing CenturyTel Serious Concern Regarding
Implementation System-Wide.

In addition to the technical gating issue to Phase II E911 implementation resulting from

the unavailability of critical software upgrades, CenturyTel reiterates its concerns with

implementing a network-based solution throughout its rural network. The cost of necessary

network upgrades, combined with the relatively low density of customers in rural areas, imposes

extremely high per customer costs for network-based solutions in rural areas. 17 When considered

on a per site or on a per subscriber basis, it is unduly burdensome, and even discriminatory, to

require CenturyTel to incur these expenses in order to fully comply with the Commission's

Phase II E911 requirements without a mechanism for CenturyTel to recover its costs.

See, e.g., Sprint PCS Supplemental Phase II Implementation Report and Request for
Temporary Limited Waiver filed July 30, 2001 in CC Docket No. 94-102 at 5 and 15-16; see
also United States Cellular Corporation Petition for Waiver of Sections 20.18(e) and (g) of the
Commission's Rules filed September 10,2001 in CC Docket No. 94-102 at 13.

Nortel informed the Commission nearly a year ago of potential E911 Phase II
implementation delays due to a lack ofthe necessary switch hardware and software. See Letter
from Raymond L. Strassburger, Vice President, Global Government Relations, Telecom, Internet
and Advanced Technology Policy, Nortel Networks, to Ms. Magalie Roman Salas, Secretary,
FCC, dated September 26,2000 and filed in CC Docket 94-102 (advising the Commission of
delays in the availability of critical switch software and hardware elements necessary for
implementation ofE911 Phase II solutions).

17 Third R&O, at 17400-01.
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When the Commission eliminated cost-recovery for Phase II E911, it envisioned carriers

controlling their implementation costs through choices in technology. Because such choices do

not truly exist, the absence of a cost-recovery mechanism contributes to a discriminatory

condition in the marketplace. Urban carriers, for which network-based solutions are suited, face

a much lower cost of compliance on a per subscriber basis, and have a much greater potential

pool of subscribers to defray costs as compared to rural subscribers. Urban carriers also can

avoid some of the most costly aspects of network-based solutions, such as construction of

additional cell sites, in order to achieve the necessary triangulation ability for Phase II E911

location purposes. In combination, these two typical characteristics of Phase II E911 network

solution implementation in rural markets - fewer customers but higher costs in proportion to the

size of the market - create an unfair situation that discriminates against rural carriers. Thus,

requiring CenturyTel to incur the costs associated with full-scale implementation, particularly

now that there is no FCC-imposed cost recovery for Phase II implementation, would impose an

undue burden on CenturyTel and its subscribers.

As CenturyTel has previously advised the Commission, it estimates that use of a

network-based solution will likely cost approximately $30,000 per base station to

implementation in metropolitan service areas, and approximately $42,000 per base station in

rural service areas. Approximately 70 percent of CenturyTel's wireless service areas are in rural

regions, with the remaining 30 percent in smaller metropolitan areas. CenturyTe1 therefore

estimates its implementation costs, assuming use of Grayson Wireless technology, at

approximately $35 million under a network-based solution; given that CenturyTel has

8
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approximately 819,000 subscribers, the costs would be approximately $40.93 per subscriber, a

staggering amount for a company the size ofCenturyTe1. 18

Given that CenturyTel competes with the very largest nationwide wireless carriers in a

number of rural markets, and that these large carriers have the ability to spread their costs over

much greater subscriber bases, CenturyTel is concerned about its ability to remain competitive

with these carriers, particularly in CenturyTel's rural markets. The Commission's Phase II

implementation rules are intended to be technologically and competitively neutra1. 19 Clearly, the

Commission did not intend to saddle rural carriers and subscribers with disproportionate costs of

Phase II E911 compliance; however, the absence of a cost-recovery mechanism and the current

state oftechnology combine to cause this result.

Congressman Rick Boucher, while supporting the concept of E911 location capabilities,

has expressed his views to the Commission about the possible disproportionate impact Phase II

E911 deployment may have on rural carriers. In a letter to Chairman Michael Powell,

Congressman Boucher stated:

I am concerned that carriers serving rural markets may be at a particular
disadvantage in complying with the Phase II implementation time frames due to
the unavailability of location solutions which have been proven to meet the
Commission's accuracy requirements in rural applications, as well as the lack of
economies of scale. This lack of scale ... could actually drive the per customer
costs of E911 Phase II compliance so high that some cost-sensitive subscribers
might drop their rural wireless service. 20

These costs assume, as CenturyTel has been informed by Grayson Wireless, that
CenturyTel will not need to construct additional base stations in any of its CMRS systems solely
to ensure E911 Phase II compliance. Installation of new base stations typically costs around
$500,000, and CenturyTel's costs would increase accordingly if they were to be required.

19 Third R&D at 17,405.

20 Letter from Rick Boucher, Member of Congress, to Michael Powell, Chairman of the
FCC, dated July 25, 2001. Chairman Powell responded to Congressman Boucher's letter,
suggesting that the handset-based solution would provide an avenue for rural carriers to avoid the
costs of network-based technologies. Letter from Michael K. Powell, Chairman ofthe FCC, to

9



CenturyTel concurs with Congressman Boucher on each of these points.

Implementing Phase II E911 service across the country will ultimately inure to the

benefit of everyone nationwide, both rural and urban subscribers alike. Accordingly, it would be

unjust for either CenturyTe1 or CenturyTel's subscribers to bear a disproportionate share of the

implementation costs, particularly when such increased costs are the result of the technical

limitations beyond CenturyTel's control. To avoid this unintended consequence, CenturyTe1

respectfully requests a limited waiver of the Phase II E911 rules for future PSAP requests.

Specifically, as described below, CenturyTel proposes a graduated implementation schedule for

future PSAP requests to mitigate the undue financial burden compliance places on rural carriers.

C. CenturyTel Proposes a Graduated Implementation Schedule to Ease the Technical
and Financial Burdens of Compliance.

In light of the technical and financial challenges associated with meeting the

Commission's Phase II E911 requirements, CenturyTel proposes to take the following steps to

come into compliance with the Commission's rules as quickly as possible:

• Beginning December 1, 2001, CenturyTel will file quarterly updates with the FCC

regarding its progress on E911 implementation. These quarterly updates will include

information on the status of the switch upgrades and the anticipated timeframe for

implementation of a location solution.

• By March 31, 2002, CenturyTe1 expects to have completed at least one switch

upgrade necessary to enable testing of its planned Phase II E911 network-based

the Honorable Rick Boucher of the U.S. House of Representatives, dated August 23, 2001.
While CDMA carriers in rural markets are apparently able to obtain handset-based E911 Phase II
equipment, TDMA carriers, unfortunately, are not expected to ever have that opportunity, as
discussed at greater length in the instant Petition.

10
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solution. However, the exact receipt, installation, and testing date for this upgrade is

subject to the control of CenturyTel's switch vendor, Nortel.

• By May 31, 2002, CenturyTel anticipates that all switch upgrades needed to provide

Phase II E9l1 location information will be complete. However, again, the exact

receipt, installation and testing dates for its upgrades are subject to the control of

CenturyTel's switch vendor, Nortel.

• By May 31, 2002, CenturyTel expects to have completed evaluation and testing of

Grayson Wireless' network-based solution and to have entered into a purchase

agreement for such solution. This date coincides with the anticipated completion of

the Nortel switch upgrades throughout CenturyTel's systems, allowing deployment of

the network-based solution to commence.

• With respect to PSAP Phase II requests (which, again, CenturyTel has not yet

received), CenturyTel expects to be able to provide Phase II E911 location

information to 50 percent of the pertinent service area within 9 months of the date by

which its network-based solution is tested, currently projected to be May 31, 2002,

based on information provided by CenturyTel's switch vendor, Nortel; and 100

percent ofthe pertinent service area within 18 months, based on the same timeframe.

V. CENTURYTEL HAS SATISFIED THE COMMISSION'S WAIVER STANDARD

The Commission recently reiterated that waivers would be available to ease the burden of

compliance for carriers facing undue costs.21 Throughout this proceeding the Commission has

acknowledged that there would be instances where complying with the Phase II E911 rules

See Corr Wireless Communications, L.L.C. Petition for Waiver filed June 22,2001 in CC
Docket No. 94-102 , at 6 (citing U.S. Cellular, et al. v. FCC, Case No. 00-1072, D.C. Cir., FCC
Brief at 429).

11



would cause a substantial burden,22 and that unique challenges face rural carriers in tenns of

Phase II E911 compliance. 23 Certain mechanisms intended by the Commission to help alleviate

the burden of compliance for rural carriers have not materialized. Specifically, manufacturers

are not developing handset-based solutions for TDMA-based systems, foreclosing this

alternative for TDMA carriers such as CenturyTel. Vendors require substantial upfront costs just

to test network-based solutions, exacerbating the already significant financial burden of

compliance. Moreover, the lack of critical software upgrades from CenturyTel's switch vendor

presents additional technology-related hurdles outside of CenturyTel's control, further frustrating

the company's Phase II compliance efforts and delaying implementation.

Full compliance based on existing technology and cost would impose a discriminatory

and anticompetitive burden on CenturyTel and its rural subscribers, contrary to the public

interest. In order for the Phase II E911 initiative to be competitively neutral in accordance with

the Commission's stated goals, and not contravene the public interest, the costs of Phase II

implementation must be equally borne by all subscribers. CenturyTel's request to provide Phase

II E911 location infonnation pursuant to a graduated implementation schedule strikes an

appropriate balance of public interest objectives by providing PSAPs more accurate location

infonnation than that available under the Phase I E911 rules, without disproportionately

burdening rural carriers or subscribers. It provides a path to full compliance, as required by the

Commission, and periodic updates to ensure that CenturyTel remains on schedule. Thus, this

request satisfies the Commission's standard for a waiver.

22

23

Fourth MO&O, at 17457.

Id. at 17465.
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VI. CONCLUSION

The Commission has recognized that rural carriers may face undue challenges in Phase II

E911 deployment, and has indicated that waivers would be appropriate in these circumstances.

CenturyTel must face not only the challenges of rural carriers, but also must overcome technical

gating items which preclude Phase II E911 implementation in the near-term, and stand to delay

implementation overall. Accordingly, CenturyTel respectfully requests a limited waiver of the

Commission's Phase II E911 requirements to allow implementation on a graduated basis to

mitigate the substantial technical and financial burdens of compliance.

Respectfully submitted,

CENTURYTEL WIRELESS, INC.

Jo
Vi resident, deral Government Relations
CenturyTel Wireless, Inc.
100 Century Park Drive
P.O. Box 4065
Monroe, LA 71211-4065
(318) 388-9000

Nancy Killien Spooner
Jeanne Stockman
Swidler Berlin ShereffFriedman
3000 K Street, N.W., Suite 300
Washington, D.C. 20007
(202) 424-7500

Counsel for CenturyTel Wireless, Inc.

Dated: September 25,2001
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EXHIBIT A

CenturyTel Wireless Companies

Company

Appleton Oshkosh Neenah MSA Limited Partnership
Cellular Mobile Systems ofMichigan RSA No.7 L.P. (d/b/a CenturyTel Wireless, Inc.)
Cellular North Michigan Network General Partnership
Cellutel ofBiloxi, Inc. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofAlexandria, Inc. (d/b/a CenturyTel Wirleess, Inc.)
Century Cellunet of Arkansas RSA #12 Cellular L.P. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of La Crosse Limited Partnership (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of Michigan RSA #4, Inc.
Century Cellunet of Michigan RSA #6 Cellular L.P. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofMississippi RSA #2, Inc. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofMississippi RSA #6, Inc. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofMississippi RSA #7, Inc. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofNorth Arkansas Cellular L.P. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofNorth Louisiana Cellular L.P. (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet ofPine Bluff, LLC
Century Cellunet of Saginaw MSA Limited Partnership (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of Southern Michigan Cellular L.P. (d/b/a CenturyTe1 Wireless, Inc.)
Century Cellunet of Southwest Arkansas Cellular L.P. (d/b/a CenturyTel Wireless, Inc.)
CenturyTel Wireless ofMississippi RSA #5, LLC
Eau Claire Cellular Telephone L.P. (d/b/a CenturyTel Wireless, Inc.)
Jackson Cellular Telephone Company, Inc. (d/b/a CenturyTel Wireless, Inc.)
Michigan RSA #9 Limited Partnership (d/b/a CenturyTel Wireless, Inc.)
Pacific Telecom Cellular ofMichigan, Inc. (d/b/a CenturyTel Wireless, Inc.)
Pascagoula Cellular Partnership (d/b/a CenturyTel Wireless, Inc.)
Wisconsin RSA #1 Limited Partnership
Wisconsin RSA #2 L.P. (d/b/a CenturyTel Wireless, Inc.)
Wisconsin RSA #6 L.P. (d/b/a CenturyTel Wireless, Inc.)
Wisconsin RSA #7 L.P. (d/b/a CenturyTel Wireless, Inc.)
Wisconsin RSA No.4 Limited Partnership
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AFFIDAVIT

I, Brent Austin, declare that I am Engineer III for Network Planning, with CenturyTel

Service Group, LLC, responsible for reviewing new technology and its compatibility with the

wireless networks of all of the CenturyTel Wireless, Inc. ("CenturyTel") operating subsidiaries

and partnerships. I further declare that I have read the foregoing Petition for Waiver, and that the

same is true and correct to the best of my knowledge, information, or belief. In further support

of the foregoing Petition for Waiver, I hereby state as follows:

CenturyTel operates commercial mobile radio service ("CMRS") systems in six states, in

rural or smaller urban areas. All of these systems utilize TDMA technology. Over the course of

the last 12 months, in addition to exploring network based E911 Phase II solutions, I have

repeatedly contacted companies that manufacture TDMA handsets compatible with CenturyTel's

wireless systems to determine whether a TDMA E911 Phase II handset solution was available.

After numerous attempts to obtain written confirmation as to whether these companies were

developing E911 Phase II handset solutions, I was only able to obtain e-mail or oral statements

on these vendors' plans.

The three handset vendors that I focused on, in particular, were Motorola, Nokia, and

Audiovox. These vendors have consistently manufactured TDMA compatible handsets that can

be integrated into CenturyTel's wireless facilities. In inquiring whether these companies were

developing a TDMA E911 handset solution, the companies responded (after numerous efforts

over many months to reach a final confirmation from each one) as follows: Motorola, via e-mail

dated August 27,2001, stated that "Motorola does not anticipate having a handset based solution

in tdma [sic] but is working on a cdma [sic] version ...." Unfortunately, a CDMA E911 Phase

II handset solution is not compatible with CenturyTel's TDMA systems.



Nokia refused to provide a statement in writing, but orally informed me on July 26,2001,

that although Nokia was developing a GPS E911 Phase II handset solution, it has no plans to

develop a TDMA E911 Phase II handset solution. (Late in 2000, Nokia had previously

suggested to CenturyTel that Nokia was developing a TDMA E911 Phase II handset solution,

but apparently that did not come to pass.)

Audiovox has a flier concerning its TDM-3100G wireless telephone that is described as

intended "to meet the carriers['] ALI requirements for E911." However, CenturyTel's contact at

Audiovox stated in an e-mail to CenturyTel dated August 29, 2001, that he "do[es] not have an

introduction date at this time."

Date:cpl4Y0'\ ~~BrentilStiil
Engineer III, Network Planning
CenturyTel Service Group, LLC
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NETWORKS

Mr. Brent Austin
CenturyTel
100 Century Park Drive
Monroe, LA 71203

Re: E911 Phase 2 core network technology and CALEA punch list functionality

Dear Mr Austin:

In this letter, Nortel Networks details its plans for making the E911 Phase 2 core
wireless network technology (E911 technology) and the CALEA punch list functionality
available.

E911

Nortel Networks is committed to its part in enabling an end-to-end, E911 Phase 2
location information solution. As explained in this letter, Nortel Networks will supply the
E911 technology enabling wireless carriers using its DMS-MTX switch, when
interworking with other parties and technologies, to convey location information to the
Public Safety Answering Point (PSAP).1 Despite diligent development efforts, the E911
technology will be made generally available after October 1, 2001 as detailed in this
letter. 2

Required Components and Availability Details

The E911 technology for use with the DMS-MTX platform requires a
combination of hardware and software which Nortel Networks has designed to operate
in accordance with the E911 applicable J-STD-036 standard. The functional elements
constituting the Nortel Networks E911 technology are switch software, RF Access
system software, Mobile Positioning Center (MPC) and Positioning Determining Entity
(POE).

The E911 technology elements will be made generally available by Nortel
Networks according to the following schedule.

Component Role GA Date
MTX10 Switch software Q42001

1 The Norte! Networks DMS-MTX switch is generally used by carriers to support TDMA and CDMA wireless
protocols. Note that the E911 technology does not support Satellite Assisted Mobile Positioning Systems (SAMPS)
based TDMA handset solutions. This handset solution is not supported because Nortel Networks understands that no
handset vendor plans market introduction of a SAMPS enabled handset.
2 By generally available, Nortel Networks means that the product has been adequately tested, any corrections made
and offered commercially to all carriers desiring to purchase or license the product or software.
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NBSS10.1 RF access subsystem 042001

Nortel Networks will make its combined MPC/PDE generally available in 02 2002.
Because the functions performed by the MPC/PDE are standards based, carriers using
the Nortel Networks MTX platform may procure the necessary technology from other
vendors and need not wait until Nortel Networks makes its MPC/PDE available to
deploy E911. Finally, lOS version 4.0 must be deployed in carriers' networks with
equipment from multiple vendors. The lOS software will become generally available in
Q12002.

This schedule represents Nortel Networks' current plan. This plan could be
altered by a number of factors, including unavailability of handsets for testing and
resolution of technical issues identified through interoperability testing of the E911
technology with other vendors' technology contributions.

Even after general availability, carriers will need time to deploy the solution
across the portions of their networks covered by validated PSAP requests.

Standards

As noted, the E911 technology is standards based. Applicable standards were
only approved and published last year. Generally, 18 to 24 months are needed between
standard adoption and development of compatible technology. As you will note from the
discussion in the above section entitled "Required Components and Availability Details",
Nortel Networks has bested or equaled the usual timelines for delivery of functionality
after a standard is published.

Field Trial

Nortel Networks endorses an end-to-end field trial before a more extensive roll
out of the E911 technology takes place. The end-to-end field trial is important because,
to address the overall goal of the delivery of location information to a PSAP, the E911
technology must successfully interwork with the E911 components supplied by other
vendors as well as technologies supplied by other necessary parties, such as the
location technology provider and the Local Exchange Carrier.

The successful conclusion of the trial will provide a validated solution across all
necessary technologies and parties. To deploy a solution without an end-to-end field
trial could lead to remedying the same issues multiple times in a serial fashion. Nortel
Networks does not have the resources to deploy the E911 technology and then correct
issues, that may well be identical, simultaneously. Other necessary parties, such as the
location solution vendors and Local Exchange Carriers and even wireless carriers, may
have similar limitations.
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CALEA

Nortel Networks will make six punch list items available in generic software
release MTX10. Each item will be individually toggled. As noted above, the MTX10
generic software release will become generally available in 04 2001, shortly after the
initial FCC compliance date of Sept. 30, 2001. Any hardware necessary to achieve
compliance with the punch list requirements is available now.

Nortel Networks has moved diligently to develop the CALEA punch list
functionality since the standards were adopted for the punch list items in April, 2000.
Nortel Networks will begin trialing the CALEA software later this summer with several
customers. Nortel Networks plans to test the MTX10 CALEA software with the FBI later
this year.

Nortel Networks plans to shortly provide the FCC with its delivery schedule for
E911 technology and the CALEA punch list functionality. The FBI will be presented with
a copy of the Nortel Networks presentation for purposes of demonstrating when the
punch list features will be made available. Your company may want to contact the FBI
about CALEA flexible deployment and seek an extension from the FCC in light of the
availability of MTX1 0 after the Sept. 30 CALEA compliance date.

If you should have any questions, please contact Tony Smith, Director, Wireless
Regulatory Affairs, Nortel Networks at (972) 685-8779.

Sincerely,

Nancy J. Williams
Sr. Account Manager
Nortel Networks
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No. 94-102 to be served as indicated on each of the following:

Via Courier

Magalie R. Salas, Secretary
(Original and 4 copies)
Federal Communications Commission
445 Twelfth Street, S.W., TW-A325
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Peter Tenhula, Senior Legal Advisor
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Office ofKevin J. Martin
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Chief, Wireless Telecommunications Bureau
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Washington, D.C. 20554

James Schlichting
Deputy Bureau Chief
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445 12th Street, S.W.
Washington, D.C. 20554

Kris Monteith
Chief, Policy Division
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Washington, D.C. 20554
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